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Michael P. Nolin
Commissioner

July 31, 2006

Robert Belmore

City Manager

City of Somersworth
One Government Way
Somersworth, NH 03878

Subject: Somersworth — Public Water System: Somersworth Water Works (EPA# 2151010)
Administrative Order No. WD 04-003

Dear Mr. Belmore:

The Department of Environmental Services (DES) issued Administrative Order No. WD 04-003 (the
Order), dated February 26, 2004, to the City of Somersworth. The Order was issued in response to
several violations of NH Admin. Rule Env-Ws 382, Disinfectant/Disinfection Byproducts Rule, as
determined by the results of routine testing of the City’s drinking water. Item E.4 of the Order required
the City to submit a long-term implementation schedule with milestone dates and a final completion date
to correct the violations, which upon DES approval, would be incorporated by reference into the Order

and enforceable thereunder.

On March 21, 2005, DES received a Memorandum from Wright-Pierce that set forth the ‘“Final
Compliance Schedule” for the Somersworth Water Treatment Facility project. DES staff reviewed the
schedule and approved it. By way of a letter, dated May 2, 2005, the DES-approved “Final Compliance
Schedule” was incorporated by reference into the Order.

It is DES’s understanding that the process to award a construction contract, including actions necessary to
secure project funding, took longer than the City anticipated. A construction contract has now been
formally awarded to Methuen Construction Co., Inc. Because of the delays noted above, Methuen
Construction cannot meet the “Final Compliance Schedule” as incorporated into the Order on May 2,
2005. As aresult, the City sent DES a letter, dated July 13, 2006, setting forth an Amended Compliance
Schedule. The Amended Compliance Schedule lists the following Construction Milestones and

corresponding Completion Dates.

Construction Milestone Completion Date
Phase I June 18, 2007
Phase 11 August 29, 2007
Phase 11 December 31, 2007
Phase IV April 28, 2008
Substantial Completion April 28, 2008
Final Completion May 28, 2008
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DES has reviewed the City’s reasons for requesting an Amended Compliance Schedule, as well as the
proposed Compliance Schedule itself, and finds both to be reasonable and necessary. Therefore, the
Amended Compliance Schedule consisting of the Construction Milestones and corresponding Completion
dates, as listed above, is incorporated into Administrative Order No. WD 04-003. Compliance with the
Order shall be determined using this Amended Compliance Schedule.

If you have any questions concerning this letter, please contact me by phone at (603) 271-2854 or by e-
mail at aleach@des.state.nh.us.

Sincerely,

Alan Leach
Water Supply Engineering Bureau
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cc: Gretchen R. Hamel, DES Legal Unit Administrator
Public Information Officer, DES PIC
Jennifer Patterson, Sr. Assistant Attorney General
John Jackman, Primary Contact
Ronald Gagnon, Primary Operator
EPA, Region 1



